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ESTIMATE RUN 08/31/2006

ESTIMATE SUMMARY 17:34:32

CONTID: C14347R        ESTIMATE NO: 0003 PROG 2005

PCN: 14347R-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 HOOSIER PASS NORTH PERCENT TIME:

PROJECT NO: STA 0091-022                  

SH 9 HOOSIER PASS NORTH

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 08/31/2006 DATE TIME STARTED 04/11/2006

7926 S. Platte Canyon Road DATE LET 03/16/2006 DATE WORK BEGAN 06/05/2006

 DATE AWARDED 03/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/06/2006 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 04/11/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,725,860.40 PARTICIPATING $ $ 922,806.08

AWARD PROJECT AMT: 2,530,719.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -12,954.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

90.51

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

9/15/2006 ??:??:??

9/15/2006 ??:??:??

63.05%

1,007,083.32

922,806.08

922,806.08

909,851.99

$

$

$

$

1,718,777.08

0.00

1,718,777.08

0.00

1,718,777.08

-23,561.66

0.00

1,695,215.42

0.00

AMOUNT DUE 1,695,215.42 909,851.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 909,851.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PARK, REGION 1

143.0
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 19.000 19.000

EACH 0.000 0.00

600.00000 19.000 11,400.00

202-00033  
 

0010 *REMOVAL OF DELINEATOR 115.000 0.000

EACH 115.000 805.00

7.00000 115.000 805.00

202-00090  
 

0015 *REMOVAL OF GUARDRAIL TYPE 3 360.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01130  
 

0020 *REMOVAL OF END ANCHORAGE 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

202-01300  
 

0025 PLUG CULVERT 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

202-04001  
 

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 301.000 0.000

CY  301.000 10,535.00

35.00000 301.000 10,535.00

203-00010  
 

0035 MUCK EXCAVATION 500.000 0.000

CY  500.000 22,500.00

45.00000 500.000 22,500.00

203-00100  
 

0040 PROOF ROLLING 25.000 1.000

HOUR 4.000 360.00

90.00000 5.000 450.00

203-01100  
 

0045 ROADWAY INSULATION MATERIAL (2 INCH) 2,400.000 0.000

SF  1,200.000 7,200.00

6.00000 1,200.000 7,200.00

203-01200  
 

0050 BLADING 40.000 2.000

HOUR 16.000 2,880.00

180.00000 18.000 3,240.00

203-01500  
 

0055 COMBINATION LOADER 80.000 3.500

HOUR 3.000 390.00

130.00000 6.500 845.00

203-01594  
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 LABORER 40.000 2.000

HOUR 0.000 0.00

55.00000 2.000 110.00

203-02330  
 

0065 STRUCTURE EXCAVATION 1,063.000 1,063.000

CY  0.000 0.00

15.00000 1,063.000 15,945.00

206-00000  
 

0070 *EROSION LOG (12 INCH) 910.000 700.000

LF  0.000 0.00

6.00000 700.000 4,200.00

208-00002  
 

0075 *EROSION BALES (WEED FREE) 84.000 70.000

EACH 1.000 16.00

16.00000 71.000 1,136.00

208-00011  
 

0080 *SILT FENCE 15,470.000 15,395.000

LF  75.000 225.00

3.00000 15,470.000 46,410.00

208-00020  
 

0085 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 1,800.00

1,800.00000 1.000 1,800.00

208-00045  
 

0090 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

208-00070  
 

0095 EROSION CONTROL SUPERVISOR 1.000 0.500

L S 0.250 1,125.00

4,500.00000 0.750 3,375.00

208-00200  
 

0100 *RESET GROUND SIGN 5.000 4.000

EACH 0.000 0.00

250.00000 4.000 1,000.00

210-00810  
 

0105 *RESET FENCE 50.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

210-01000  
 

0110 *SEEDING (NATIVE) 9.000 0.000

ACRE 0.000 0.00

1,800.00000 0.000 0.00

212-00006  
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SOIL CONDITIONING 9.000 0.000

ACRE 0.000 0.00

2,100.00000 0.000 0.00

212-00032  
 

0120 *MULCHING (WEED FREE HAY) 9.000 0.000

ACRE 0.000 0.00

1,200.00000 0.000 0.00

213-00002  
 

0125 *MULCH TACKIFIER 1,800.000 0.000

LB  0.000 0.00

2.50000 0.000 0.00

213-00061  
 

0130 *BRUSH LAYER CUTTING 90.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

214-01010  
 

0135 *TRANSPLANT PLUG 25.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

215-00600  
 

0140 AGGREGATE BASE COURSE (CLASS 6) 4,073.000 0.000

TON 1,976.310 41,502.51

21.00000 1,976.310 41,502.51

304-06000  
 

0145 RECONDITIONING 20,000.000 0.000

SY  5,000.000 12,500.00

2.50000 5,000.000 12,500.00

306-01000  
 

0150 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") 

39,349.000 3,356.000

SY  35,993.000 143,972.00

4.00000 39,349.000 157,396.00

310-00608  
 

0155 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

7,303.000 2,261.000

SY  5,042.000 25,210.00

5.00000 7,303.000 36,515.00

310-00610  
 

0160 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") 

1,964.000 661.000

SY  1,303.000 9,121.00

7.00000 1,964.000 13,748.00

310-00614  
 

0165 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 484.580

TON 0.000 0.00

150.00000 484.580 72,687.00

403-00720  
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 HOT MIX ASPHALT (GRADING SX) (75) 12,611.000 717.040

TON 5,547.980 299,590.92

54.00000 6,265.020 338,311.08

403-34701  
 

0175 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 790.000 44.530

TON 347.300 97,244.00

280.00000 391.830 109,712.40

411-03352  
 

0180 EMULSIFIED ASPHALT (CSS-1H) 7,000.000 250.000

GAL 2,711.000 3,388.75

1.25000 2,961.000 3,701.25

411-10253  
 

0185 RIPRAP (12 INCH) 80.000 77.000

CY  0.000 0.00

85.00000 77.000 6,545.00

506-00212  
 

0190 CONCRETE CLASS B (MISCELLANEOUS) 33.000 0.000

CY  24.000 31,200.00

1,300.00000 24.000 31,200.00

601-01025  
 

0195 REINFORCING STEEL 1,697.000 0.000

LB  1,657.000 1,988.40

1.20000 1,657.000 1,988.40

602-00000  
 

0200 53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 120.000 120.000

LF  0.000 0.00

230.00000 120.000 27,600.00

603-02420  
 

0205 INLET TYPE C (5 FOOT) 8.500 8.500

EACH 0.000 0.00

4,000.00000 8.500 34,000.00

604-00305  
 

0210 PIPE EDGE DRAIN 1,797.000 0.000

LF  1,717.000 85,850.00

50.00000 1,717.000 85,850.00

605-82100  
 

0215 SUBSURFACE DRAIN OUTLET 70.000 0.000

LF  30.000 1,800.00

60.00000 30.000 1,800.00

605-84000  
 

0220 SUBSURFACE DRAIN OUTLET STRUCTURE 7.000 0.000

EACH 3.000 2,700.00

900.00000 3.000 2,700.00

605-84100  
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,525.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

606-00301  
 

0230 *END ANCHORAGE (NONFLARED) 2.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

606-02003  
 

0235 *END ANCHORAGE (FLARED) 6.000 0.000

EACH 0.000 0.00

1,700.00000 0.000 0.00

606-02005  
 

0240 *FENCE (PLASTIC) 1,310.000 1,310.000

LF  0.000 0.00

5.00000 1,310.000 6,550.00

607-11525  
 

0245 *DELINEATOR (FLEXIBLE) (TYPE I) 387.000 0.000

EACH 0.000 0.00

32.00000 0.000 0.00

612-00041  
 

0250 *DELINEATOR (FLEXIBLE) (TYPE III) 56.000 0.000

EACH 0.000 0.00

34.00000 0.000 0.00

612-00043  
 

0255 *SIGN PANEL (CLASS II) 69.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00012  
 

0260 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 51.000 0.000

LF  0.000 0.00

35.00000 0.000 0.00

614-01585  
 

0265 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

4.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

614-01588  
 

0270 *RUMBLE STRIP 13,780.000 0.000

LF  0.000 0.00

0.50000 0.000 0.00

614-80385  
 

0275 24 INCH CULVERT PIPE (CR 4) 1,276.000 1,276.000

LF  0.000 0.00

180.00000 1,276.000 229,680.00

624-14024  
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 30 INCH CULVERT PIPE (CR 4) 59.000 59.000

LF  0.000 0.00

125.00000 59.000 7,375.00

624-14030  
 

0285 CONSTRUCTION SURVEYING 1.000 0.500

L S 0.250 10,000.00

40,000.00000 0.750 30,000.00

625-00000  
 

0290 CONSTRUCTION SURVEYING (HOURLY) 10.000 10.000

HOUR 0.000 0.00

140.00000 10.000 1,400.00

625-00001  
 

0295 *MOBILIZATION 1.000 0.600

L S 0.400 59,200.00

148,000.00000 1.000 148,000.00

626-00000  
 

0300 PUBLIC INFORMATION SERVICES 1.000 0.500

L S 0.250 375.00

1,500.00000 0.750 1,125.00

626-01000  
 

0305 *EPOXY PAVEMENT MARKING 226.000 0.000

GAL 0.000 0.00

100.00000 0.000 0.00

627-00005  
 

0310 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 300.000 23.000

GAL 166.000 9,960.00

60.00000 189.000 11,340.00

627-00012  
 

0315 RAISED FLEXIBLE PAVEMENT MARKER (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

627-00032  
 

0320 SURVEY MONUMENT (TYPE 2) 13.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

629-01002  
 

0325 *FLAGGING 3,500.000 1,376.000

HOUR 1,400.500 29,410.50

21.00000 2,776.500 58,306.50

630-00000  
 

0330 *TRAFFIC CONTROL INSPECTION 75.000 23.000

DAY 8.000 800.00

100.00000 31.000 3,100.00

630-00007  
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONTROL MANAGEMENT 75.000 36.000

DAY 20.000 8,000.00

400.00000 56.000 22,400.00

630-00012  
 

0340 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

630-80336  
 

0345 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.000

EACH 0.000 0.00

30.00000 1.000 30.00

630-80341  
 

0350 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 22.000

EACH 0.000 0.00

50.00000 22.000 1,100.00

630-80342  
 

0355 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000

EACH 0.000 0.00

70.00000 4.000 280.00

630-80343  
 

0360 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 1,623.000 811.500

SF  0.000 0.00

22.00000 811.500 17,853.00

630-80344  
 

0365 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

630-80355  
 

0370 *PORTABLE MESSAGE SIGN PANEL 30.000 30.000

DAY 0.000 0.00

180.00000 30.000 5,400.00

630-80359  
 

0375 *DRUM CHANNELIZING DEVICE 337.000 168.500

EACH 0.000 0.00

40.00000 168.500 6,740.00

630-80360  
 

0380 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 0.000 0.00

60.00000 5.000 300.00

630-80363  
 

0385 CONCRETE BARRIER (TEMPORARY) 150.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

630-80370  
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *TRAFFIC CONE 200.000 100.000

EACH 0.000 0.00

12.00000 100.000 1,200.00

630-80380  
 

0395 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0400 F/A PARTNERING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0405 F/A ASPHALT PAVEMENT INCENTIVE 45,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0410 F/A FUEL COST ADJUSTMENT 6,000.000 31.940

F A 1,157.000 1,157.00

1.00000 1,188.940 1,188.94

700-70016  
 

0415 F/A ROADWAY SMOOTHNESS INCENTIVE 9,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70018  
 

0420 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0425 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0430 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0435 F/A EROSION CONTROL 25,000.000 9,201.000

F A 0.000 0.00

1.00000 9,201.000 9,201.00

700-70380  
 

CAT 0200 $922,806.08 1,683,377.08CURRENT AMT 2,690,460.40 $$
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PCN: 14347R-BID   ESTIMATE RUN 08/31/2006

PROJECT: STA 0091-022                  ESTIMATE NO: 0003 17:34:32

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

620-00002  
 

0445 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

18,000.00000 1.000 18,000.00

620-00012  
 

0450 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

620-00020  
 

CAT 0400 $0.00 35,400.00CURRENT AMT 35,400.00 $$

PROJECT TOTAL 922,806.08 $ 1,718,777.08CURRENT AMT 2,725,860.40 $$


